
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:38 PM
Run date

Time

Reviewer: Wright, Doug 11-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 385 Date: 20-Jul-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 680

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the ladder for the access platform ,
work on the grillage bottom cover plates , & work on the electro slag weld . They started at 7:00 AM.

Jacob & Richard had to work on the ladder for the access platform on the North side . Crews had to
cut the ladder to size , set , & secure it In place . Crews started at 7:10 AM.

In addition to that , crews had to weld 4 brackets on the top of the ladder & on the access platform
frame , install the gate on the top . They were done at 2:30 PM.

Augie & Kevin had to work on the South side of the grillage . Crews had to erect the bottom cover
plates , & install temporary bolts. They started at 7:15 AM. Crews were done at 10:00 AM.

After that , crews had to work on the tower pull back . Crews had to install the pulling pulleys for the
cables on the West side .nicolaus flew the 1st pulley at 11:00 AM. Crews had to set it in place , install ,
snug , & pretension the bolts. Crews were done at 1:30 PM.

Then , crews had to set the 2nd pulley & they had to work on miscellaneous activities on the access
platform .

Anthony , Casey , & Edward had to work on the W line rigging materials to & from the site , & they
had to work with all crews .

Roger & Ryan came to the site at 1:20 PM. Crews had to work on splice 3 in the North tower shaft..
They had to install the permanent bolts on the longitudinal stiffeners on the B - C & C - D corners .
Crews had to mobilize their tools , equipments , & reroute the air hose . They were done at 1:50 PM.

After that , crews had to erect the top & bottom splice plates on the C - D corner . They started at
2;00 PM.

All tower crews were done at 2:50 PM. They had to wrap up their tools . Crews left at 3:00 PM.

Electro slag crews were done preparing to weld the North shear plate with the North tower shaft at
7:55 AM. Welding the North shear plate started at 8:00 AM. It was done at 12:05 PM.

Crews had problem with the cooling system water pump at 8:30 AM. & they had water leak on one
of the shoes on the outside at 9:30 AM. both problem were fixed .

Jeremy , Richard & Jeffery had to work on the outside , Rory , Devon , & Alex had to work inside the
North cell . Crews had to work on the cooling & flux systems , & they had to clean the surface of the weld .
Check Douglas report for employees names , hours & activities after 12:00 PM.

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 385 Date: 20-Jul-2011 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 2.00 0.00 0.00 2.00

JNM ROGELIO RUIZIronworker 2.00 0.00 0.00 2.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 4.00 0.00 0.00 4.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM EDWARD MEYERIronworker 4.00 0.00 0.00 4.00

JNM CASEY LUXIronworker 4.00 0.00 0.00 4.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00
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